COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/18/2014

ESTIMATE SUMMARY 10:11:56
CONTID: C18889 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 18889-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 506 WORK DAYS
I-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME: 9.88 ORIG TIME ALLOW: 506 WORK DAYS
PROJECT NO: FSA 0252-420
I-25 SANTA FE ALAMEDA INTERCHA
NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 11/25/2014 DATE TIME STARTED 08/05/2014
5670 FRANKLIN STREET DATE LET 04/03/2014 DATE WORK BEGAN  08/05/2014
DATE AWARDED 04/25/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/06/2014 DATE ACCEPTED
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 08/05/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  26,290,29539  PARTICIPATING $ 43,000.00 $ 0.00
AWARD PROJECT AMT:  $ 22861,755.00  NON-PARTICIPATING 1,775,858.87 860,855.01
PERCENT COMPLETE: 6.920 TOTAL EARNINGS 1,818,858.87 860,855.01
FUNDS AVAILABLE: $ 2447143652  STOCKPILED MATERIALS 338,610.52 55,114.49
GROSS EARNINGS 2,157,469.39 915,969.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,830.69 -16,090.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,112,638.70 899,878.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,112,638.70 899,878.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 899,878.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18889-BID ESTIMATE RUN 12/18/2014
PROJECT: FSA 0252-420 ESTIMATE NO: 0004 10:11:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.310
LS 0.290 14,500.00
50,000.00000 0.600 30,000.00
0010 202-00010 *Removal of Tree 83.000 83.000
EACH 0.000 0.00
340.00000 83.000 28,220.00
0015 202-00019 Removal of Inlet 24.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0020 202-00021 Removal of Manhole 19.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0025 202-00030 Removal of Water Service 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0030 202-00031 Removal of Fire Hydrant 2.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0035 202-00035 Removal of Pipe 5,334.000 110.000
LF 24.000 504.00
21.00000 134.000 2,814.00
0040 202-00037 Removal of End Section 5.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0045 202-00080 Removal of Guard Post (Bollards) 55.000 45.000
EACH 10.000 1,200.00
120.00000 55.000 6,600.00
0050 202-00195 Removal of Median Cover 1,476.000 0.000
Sy 0.000 0.00
8.00000 0.000 0.00
0055 202-00200 Removal of Sidewalk (Includes Curb Ramp) 2,582.000 479.000
Sy 0.000 0.00

12.00000 479.000 5,748.00
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PROJECT: FSA 0252-420 ESTIMATE NO: 0004 10:11:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00203 Removal of Curb and Gutter 13,435.000 539.000
LF 0.000 0.00
7.00000 539.000 3,773.00
0065 202-00210 Removal of Concrete Pavement 18,320.000 1,992.000
3% 2,760.000 27,600.00
10.00000 4,752.000 47,520.00
0070 202-00220 Removal of Asphalt Mat 83,493.000 1,417.000
3% 6,012.000 33,066.00
5.50000 7,429.000 40,859.50
0075 202-00240 *Removal of Asphalt Mat (Planing) 3,472.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0080 202-00700 *Removal of Light Standard 99.000 4.000
EACH 0.000 0.00
75.00000 4.000 300.00
0085 202-00710 *Removal of Power Pole //Include Miscellaneous Wires 4.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0090 202-00715 *Removal of Closed Circuit Television Pole (wit h 1.000 0.000
Transformers)
EACH 0.000 0.00
675.00000 0.000 0.00
0095 202-00805 Removal of Overhead Sign Structure 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0100 202-00810 *Removal of Ground Sign 53.000 9.000
EACH 2.000 100.00
50.00000 11.000 550.00
0105 202-00821 *Removal of Sign Panel 21.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0110 202-00825 *Removal of Flashing Beacon 2.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
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PROJECT: FSA 0252-420 ESTIMATE NO: 0004 10:11:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.250 5,545.00
22,180.00000 0.250 5,545.00
0120 202-00895 Removal of Impact Attenuator 3.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0125 202-00900 Removal of Concrete Footing 89.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0130 202-01000 *Removal of Fence 1,146.000 808.000
LF 338.000 676.00
2.00000 1,146.000 2,292.00
0135 202-01130 *Removal of Guardrail Type 3 1,374.000 0.000
LF 75.000 303.75
4.05000 75.000 303.75
0140 202-01170 Removal of Guardrail Type 7 11,547.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0145 202-01300 *Removal of End Anchorage 8.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0150 202-04001 Plug Culvert 5.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0155 202-04002 Clean Culvert 15.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0160 202-04005 Clean Valve Box 9.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0165 203-00010 Unclassified Excavation (Complete In Place) 79,846.000 4,904.000
cY 3,287.000 32,870.00
10.00000 8,191.000 81,910.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 203-00100 Muck Excavation 1,042.000 0.000
CcY 1,042.000 15,630.00
15.00000 1,042.000 15,630.00
0175 203-01500 Blading 300.000 0.000
HOUR 5.000 500.00
100.00000 5.000 500.00
0180 203-01510 Backhoe 300.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0185 203-01597 Potholing 200.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0190 203-01622 Sweeping (With Pickup Broom) 300.000 46.500
HOUR 12.000 1,680.00
140.00000 58.500 8,190.00
0195 206-00000 Structure Excavation 49.000 0.000
CcY 0.000 0.00
10.00000 0.000 0.00
0200 208-00002 Erosion Log (12 Inch) 14,000.000 1,148.000
LF 0.000 0.00
4.50000 1,148.000 5,166.00
0205 208-00004 Silt Berm 200.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0210 208-00020 Silt Fence 15,000.000 388.000
LF 260.000 390.00
1.50000 648.000 972.00
0215 208-00021 Silt Fence (Reinforced) 5,000.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0220 208-00035 Aggregate Bag 3,385.000 2,532.000
LF 853.000 2,985.50
3.50000 3,385.000 11,847.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 0200 ROADWAY
0225 208-00040 Check Dam 8.000 0.000
EACH 0.000 0.00
365.00000 0.000 0.00
0230 208-00045 Concrete Washout Structure 20.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0235 208-00050 Storm Drain Inlet Protection 150.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0240 208-00070 Vehicle Tracking Pad 20.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0245 208-00103 Removal and Disposal of Sediment (Labor) 520.000 147.000
HOUR 54.000 1,890.00
35.00000 201.000 7,035.00
0250 208-00105 Removal and Disposal of Sediment (Equipment) 400.000 6.000
HOUR 1.000 110.00
110.00000 7.000 770.00
0255 208-00107 Removal of Trash 200.000 69.500
HOUR 20.500 1,025.00
50.00000 90.000 4,500.00
0260 208-00205 Erosion Control Supervisor 600.000 112.000
HOUR 46.000 2,300.00
50.00000 158.000 7,900.00
0265 208-00300 Temporary Berms 2,210.000 2,010.000
LF 200.000 400.00
2.00000 2,210.000 4,420.00
0270 210-00001 *Reset Structure Utility Company Pole (with 1.000 0.000
Transformers)
EACH 0.000 0.00
1,400.00000 0.000 0.00
0275 210-00030 Reset Water Service 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 210-00035 Reset Water Meter 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0285 210-00050 Reset Fire Hydrant 3.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 210-00750 Reset Light Standard (Luminaire & Pole) 5.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0295 210-00810 *Reset Ground Sign 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0300 210-00815 *Reset Sign Panel 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0305 210-01300 Reset Impact Attenuator 1.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0310 210-04010 Adjust Manhole 9.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0315 210-04015 Modify Manhole 11.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0320 210-04020 Modify Inlet 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0325 210-04027 Modify Structure (Special) 1.000 0.000
EACH 0.000 0.00
100,000.00000 0.000 0.00
0330 210-04050 Adjust Valve Box 9.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 0200 ROADWAY
0335 210-04060 Adjust Water Meter 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0340 210-04070 Adjust Well 7.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0345 212-00006 Seeding (Native) 34.000 0.000
ACRE 0.000 0.00
471.96000 0.000 0.00
0350 213-00004 Mulching (Weed Free Straw) 34.000 0.000
ACRE 0.000 0.00
1,314.28000 0.000 0.00
0355 213-00009 Flexible Growth Medium 17.000 0.000
ACRE 0.000 0.00
3,293.70000 0.000 0.00
0360 213-00061 Mulch Tackifier 6,800.000 0.000
LB 0.000 0.00
2.03000 0.000 0.00
0365 213-00150 Bonded Fiber Matrix 17.000 0.000
ACRE 0.000 0.00
3,133.58000 0.000 0.00
0370 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0375 214-00227 Deciduous Tree (2.5 Inch Caliper) (Furnish Only ) 57.000 57.000
EACH 0.000 0.00
350.00000 57.000 19,950.00
0380 214-01350 Plant (5 Gallon Container) (Furnish Only) 808.000 764.000
EACH 0.000 0.00
21.00000 764.000 16,044.00
0385 216-00042 Soil Retention Blanket (Biodegradable Straw/Coc onut) 20,000.000 0.000
SY 249.000 475.59
1.91000 249.000 475.59
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CAT NO0200 0200 ROADWAY
0390 216-00301 Turf Reinforcement Mat (Class 1) 15,000.000 0.000
SY 0.000 0.00
5.04000 0.000 0.00
0395 217-00000 *Herbicide Treatment 5,570.000 2,785.000
SY 0.000 0.00
0.20000 2,785.000 557.00
0400 217-00020 *Herbicide Treatment 200.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0405  240-00000 *Wildlife Biologist 40.000 28.000
HOUR 0.000 0.00
60.00000 28.000 1,680.00
0410 240-00010 *Removal of Nests 40.000 0.000
HOUR 0.000 0.00
49.50000 0.000 0.00
0415  240-00020 *Netting 100.000 0.000
SY 0.000 0.00
16.25000 0.000 0.00
0420 250-00010 *Environmental Health and Safety Management 1.000 0.750
LS 0.000 0.00
4,800.00000 0.750 3,600.00
0425  250-00050 *Monitoring Technician 1,000.000 242.750
HOUR 96.750 5,031.00
52.00000 339.500 17,654.00
0430 250-00110 *Health and Safety Officer 650.000 27.250
HOUR 7.000 518.00
74.00000 34.250 2,534.50
0435  250-00200 Material Handling (Stockpile) 1,572.000 0.000
CcY 1,572.000 31,440.00
20.00000 1,572.000 31,440.00
0440  304-06000 Aggregate Base Course (Class 6) 57,638.000 0.000
TON 0.000 0.00
10.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY

0445  304-06007 Aggregate Base Course (Class 6) 2,062.000 0.000
CY 0.000 0.00
19.00000 0.000 0.00
0450  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,518.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0455  403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 28,199.000 0.000
TON 315.400 24,916.60
79.00000 315.400 24,916.60
0460 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,932.000 0.000
TON 0.000 0.00
94.28000 0.000 0.00
0465 411-10255 *Emulsified Asphalt (Slow-Setting) 13,901.000 0.000
GAL 0.000 0.00
3.05000 0.000 0.00
0470  412-00600 Concrete Pavement (6 Inch) 192.000 0.000
SY 0.000 0.00
70.00000 0.000 0.00
0475  420-00113 Geotextile (Drainage) (Class 2) 1,500.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0480 503-00018 *Drilled Caisson (18 Inch) 18.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0485 503-00024 *Drilled Caisson (24 Inch) 10.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0490 503-00036 *Drilled Caisson (36 Inch) 70.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0495 503-00048 *Drilled Caisson (48 Inch) 102.000 0.000
LF 0.000 0.00

660.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0500 506-00030 Grouted Riprap (Grouted Boulder Wall) 230.000 0.000
CcY 0.000 0.00
210.00000 0.000 0.00
0505  506-00409 Soil Riprap (9 Inch) 511.000 0.000
CY 0.000 0.00
97.00000 0.000 0.00
0510 507-00000 *Concrete Slope and Ditch Paving 106.000 0.000
CcY 0.000 0.00
410.00000 0.000 0.00
0515 514-00000 Pipe Railing 118.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0520 514-01040 Bikeway Railing (Steel) 215.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0525 601-03000 Concrete Class D 188.000 0.000
CcY 0.000 0.00
600.00000 0.000 0.00
0530 602-00000 *Reinforcing Steel 16,392.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
0535 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 188.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0540 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 3,018.000 32.000
LF 0.000 0.00
75.00000 32.000 2,400.00
0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18" RCP 704.000
LF 0.000 0.00
16.55000 704.000 11,651.20
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0540 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0540 MATERIAL ALLOWANCE 18 " RCP 175.993
LF 0.000 0.00
0.59900 175.993 105.42
0545 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 661.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0550 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 584.000 228.000
LF 0.000 0.00
95.00000 228.000 21,660.00
0550 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
38.75000 0.000 0.00
0555 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 150.000 120.000
LF 0.000 0.00
190.00000 120.000 22,800.00
0555 MATERIAL ALLOWANCE 36 " RCP 8.000
LF 0.000 0.00
53.20000 8.000 425.60
0560 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,227.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0560 MATERIAL ALLOWANCE 48 " RCP 104.000
LF 0.000 0.00
93.10000 104.000 9,682.40
0560 MATERIAL ALLOWANCE 48" RCP 280.000
LF 0.000 0.00
93.10000 280.000 26,068.00
0565 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 117.000 0.000
Elliptical
LF 0.000 0.00
120.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY

0565 MATERIAL ALLOWANCE 23X14 RCP 40.000
LF 0.000 0.00
34.25000 40.000 1,370.00
0570 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 302.000 0.000
(Complete In
LF 0.000 0.00
75.00000 0.000 0.00
0575 603-02420 53x34 Inch Reinforced Concrete Pipe Elliptical 51.000 0.000
LF 0.000 0.00
310.00000 0.000 0.00
0580 603-03361 36 Inch Reinforced Concrete Pipe Special (Insta Il Only) 152.000 0.000
(Transport from Alameda & Lipan)
LF 0.000 0.00
45.00000 0.000 0.00
0585 603-05018 18 Inch Reinforced Concrete End Section 7.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0585 MATERIAL ALLOWANCE 18" FES WITH JOINT FASTENERS 3.000
EACH 0.000 0.00
507.22000 3.000 1,521.66
0590 603-05024 24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0595 603-05030 30 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0600 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 3.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0605 604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0610 604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00

2,800.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY

0610 MATERIAL ALLOWANCE TYPE D INLET (H=5) 1.000
EACH 0.000 0.00
2,117.00000 1.000 2,117.00
0615 604-16005 Inlet Type 16 (5 Foot) 9.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0615 MATERIAL ALLOWANCE TYPE 16 (H=5) 1.000
EACH 0.000 0.00
1,803.00000 1.000 1,803.00
0620 604-16010 Inlet Type 16 (10 Foot) 2.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0625 604-16505 Inlet Type 16 (Double) (5 Foot) 8.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) 1.000
EACH 0.000 0.00
2,929.00000 1.000 2,929.00
0630 604-16510 Inlet Type 16 (Double) (10 Foot) 8.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0635 604-16605 Inlet Type 16 (Triple) (5 Foot) 17.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0640 604-16610 Inlet Type 16 (Triple) (10 Foot) 2.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0645  604-20000 Outlet Structure 1.000 0.000
EACH 0.000 0.00
42,000.00000 0.000 0.00
0650 604-25010 Vane Grate Inlet (10 Foot) 2.000 0.000
EACH 0.000 0.00

6,500.00000 0.000 0.00
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0655 604-26005 Vane Grate Inlet (Double) (5 Foot) 3.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
0660 604-26010 Vane Grate Inlet (Double) (10 Foot) 1.000 0.000
EACH 0.000 0.00
8,700.00000 0.000 0.00
0665 604-30005 Manhole Slab Base (5 Foot) 7.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0665 MATERIAL ALLOWANCE MH SLAB BASE (H=5) 0.000
EACH 0.000 0.00
1,019.00000 0.000 0.00
0670 604-30010 Manhole Slab Base (10 Foot) 8.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10") (#2 0) 1.000
EACH 0.000 0.00
1,335.00000 1.000 1,335.00
0675 604-30015 Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0680 604-31015 Manhole Box Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0685 604-39005 Manhole Special (5 Foot) 10.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0690 604-39010 Manhole Special (10 Foot) 12.000 0.000
EACH 0.000 0.00
9,300.00000 0.000 0.00
0690 MATERIAL ALLOWANCE MH 10" SPECIAL #79 AND #80 0.000
EACH 2.000 6,919.74
3,459.87000 2.000 6,919.74
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0695 604-39015 Manhole Special (15 Foot) 6.000 2.000
EACH 0.000 0.00
11,500.00000 2.000 23,000.00
0700 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,594.000 0.000
LF 0.000 0.00
16.55000 0.000 0.00
0705 606-00710 *Guardrail Type 7 (Style CA) 1,847.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0710  606-00740 *Guardrail Type 7 (Style CE) 356.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0715 606-01340 *End Anchorage Type 3D 8.000 0.000
EACH 0.000 0.00
776.00000 0.000 0.00
0720 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,294.00000 0.000 0.00
0725 606-01380 *Transition Type 3H 3.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0730 606-02003 *End Anchorage (Nonflared) 5.000 0.000
EACH 0.000 0.00
1,782.00000 0.000 0.00
0735 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
1,455.00000 0.000 0.00
0740 607-01000 *Fence Barbed Wire with Metal Posts 590.000 0.000
LF 0.000 0.00
6.45000 0.000 0.00
0745 607-11525 *Fence (Plastic) 5,135.000 0.000
LF 780.000 2,730.00
3.50000 780.000 2,730.00
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0750 607-60220 *20 Foot Gate Single (Chain Link) 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0755 608-00006 *Concrete Sidewalk (6 Inch) 2,563.000 0.000
SY 0.000 0.00
38.00000 0.000 0.00
0760 608-00010 *Concrete Curb Ramp 200.000 0.000
SY 0.000 0.00
125.00000 0.000 0.00
0765 608-00026 *Concrete Bikeway (6 Inch) 1,035.000 0.000
SY 0.000 0.00
42.00000 0.000 0.00
0770 609-21010 *Curb and Gutter Type 2 (Section I-B) 1,473.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0775 609-21020 *Curb and Gutter Type 2 (Section II-B) 22,228.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0780  609-24008 *Gutter Type 2 (8 Foot) 67.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0785 610-00030 *Median Cover Material (Concrete) 15,691.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0790  612-00001 *Delineator (Type I) 100.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0795  612-00002 *Delineator (Type II) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0800  612-00003 *Delineator (Type III) 5.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
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0805 613-00200 *2 Inch Electrical Conduit 16,475.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0810 613-00206 2 Inch Electrical Conduit (Bored) 1,075.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0815 613-00300 3 Inch Electrical Conduit 300.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0820 613-00306 3 Inch Electrical Conduit (Bored) 3,225.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0825 613-01200 2 Inch Electrical Conduit (Plastic) 630.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0830 613-01300 3 Inch Electrical Conduit (Plastic) 1,890.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0835 613-06000 Meter Pole 3.000 0.000
EACH 0.000 0.00
4,650.00000 0.000 0.00
0840 613-07023 Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0845 613-07026 Pull Box (16"x24"x12") 17.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0850 613-07035 Pull Box (32"x24"x12") 17.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0855 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
135,000.00000 0.000 0.00



CONTID: C18889 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 18889-BID ESTIMATE RUN 12/18/2014
PROJECT: FSA 0252-420 ESTIMATE NO: 0004 10:11:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0860 613-32400 Light Standard Steel (40 Foot) (Includes 4 Foot Mast 70.000 0.000
Arm
) EACH 0.000 0.00
3,935.00000 0.000 0.00
0865 613-40010 Light Standard Foundation 75.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0870 613-50100 Lighting Control Center 3.000 0.000
EACH 0.000 0.00
12,250.00000 0.000 0.00
0875 613-70250 Luminaire High Pressure Sodium (250 Watt) 70.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0880 613-70400 Luminaire High Pressure Sodium (400 Watt) 7.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0885 614-00011 *Sign Panel (Class I) 496.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0890 614-00012 *Sign Panel (Class II) 433.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0895  614-00041 *Sign Post (Special) 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0900 614-00216 *Steel Sign Post (2x2 Inch Tubing) 123.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0905 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 64.000 0.000
Slipbase
EACH 0.000 0.00
380.00000 0.000 0.00
0910 614-70150 Pedestrian Signal Face (16) (Countdown) 13.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
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0915 614-70336 Traffic Signal Face (12-12-12) 55.000 0.000
EACH 0.000 0.00
1,085.00000 0.000 0.00
0920 614-70448 Traffic Signal Face (12-12-12-12) 5.000 0.000
EACH 0.000 0.00
1,370.00000 0.000 0.00
0925 614-72855 Traffic Signal Controller Cabinet 3.000 0.000
EACH 0.000 0.00
14,675.00000 0.000 0.00
0930 614-72860 Pedestrian Push Button 13.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0935 614-72864 Fire Preemption Unit 8.000 0.000
EACH 0.000 0.00
5,105.00000 0.000 0.00
0940 614-72885 Traffic Signal Vehicle Detector (Special) (Traf fic 2.000 0.000
Signal Vehicle)
EACH 0.000 0.00
7,245.00000 0.000 0.00
0945 614-72886 Intersection Detection System (Camera) 5.000 0.000
EACH 0.000 0.00
7,390.00000 0.000 0.00
0950 614-81000 Traffic Signal-Light Pole Steel 2.000 0.000
EACH 0.000 0.00
5,205.00000 0.000 0.00
0955 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
15,105.00000 0.000 0.00
0960 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,525.00000 0.000 0.00
0965 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,505.00000 0.000 0.00
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0970 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
19,326.00000 0.000 0.00
0975 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 3.000 0.000
EACH 0.000 0.00
21,815.00000 0.000 0.00
0980 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 3.000 0.000
EACH 0.000 0.00
22,580.00000 0.000 0.00
0985 614-84000 Traffic Signal Pedestal Pole Steel 3.000 0.000
EACH 0.000 0.00
1,735.00000 0.000 0.00
0990 614-86105 Telemetry (Field) 7.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0995 614-86800 Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
6,080.00000 0.000 0.00
1000 614-87333 Closed Circuit Television Camera (Traffic Surve illance) 2.000 0.000
EACH 0.000 0.00
4,905.00000 0.000 0.00
1005 614-87412 Fiber Optic Cable (Single Mode) (12 Strands) (1 nstall 775.000 0.000
Oonl
V) LF 0.000 0.00
4.00000 0.000 0.00
1010 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 10,275.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
1015 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1020  615-10036 36 Inch Automatic Drain Gate //Shown on South B ike 1.000 0.000
Trail Plans
EACH 0.000 0.00
5,000.00000 0.000 0.00
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1025 615-10048 48 Inch Automatic Drain Gate 1.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
1030 619-78048 6 Inch Fire Hydrant 2.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
1035 624-20301 Detour Drainage Pipe (Class 0) 1.000 0.100
LS 0.050 1,000.00
20,000.00000 0.150 3,000.00
1040 625-00000 Construction Surveying 1.000 0.064
LS 0.020 3,200.00
160,000.00000 0.084 13,440.00
1045 626-00000 *Mobilization 1.000 0.000
LS 0.250 324,502.69
1,298,010.75000 0.250 324,502.69
1050 626-01000 Public Information Services 1.000 0.250
LS 0.000 0.00
15,000.00000 0.250 3,750.00
1055 627-00001 *Pavement Marking Paint 1,609.000 91.000
GAL 17.000 680.00
40.00000 108.000 4,320.00
1060 627-00005 *Epoxy Pavement Marking 91.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
1065 627-01001 *Preformed Plastic Pavement Marking (Type I) 3,736.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1070  627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 804.000 0.000
1l
) SF 0.000 0.00
15.00000 0.000 0.00
1075 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,726.000 0.000
(Type
SF 0.000 0.00
12.00000 0.000 0.00
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1080 629-01001 Survey Monument (Type 1) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1085 629-01003 Survey Monument (Type 3) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
1090 629-01005 Survey Monument (Type 5) 2.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1095 630-00000 *Flagging 3,700.000 30.500
HOUR 18.000 414.00
23.00000 48.500 1,115.50
1100 630-00003 Uniformed Traffic Control 400.000 50.500
HOUR 5.000 325.00
65.00000 55.500 3,607.50
1105 630-00004 Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
1110 630-00007 Traffic Control Inspection 220.000 14.000
DAY 8.000 80.00
10.00000 22.000 220.00
1115 630-00012 Traffic Control Management 506.000 53.000
DAY 14.000 140.00
10.00000 67.000 670.00
1120 630-80001 Flashing Beacon (Portable) 8.000 3.500
EACH 0.500 600.00
1,200.00000 4.000 4,800.00
1125 630-80335 Barricade (Type 3 M-A) (Temporary) 10.000 2.000
EACH 0.500 125.00
250.00000 2.500 625.00
1130 630-80341 Construction Traffic Sign (Panel Size A) 240.000 63.500
EACH 8.000 680.00
85.00000 71.500 6,077.50
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1135 630-80342 Construction Traffic Sign (Panel Size B) 54.000 24.500
EACH 2.500 212.50
85.00000 27.000 2,295.00
1140 630-80343 Construction Traffic Sign (Panel Size C) 21.000 8.500
EACH 0.000 0.00
85.00000 8.500 722.50
1145 630-80344 Construction Traffic Sign (Special) 340.000 100.000
SF 0.000 0.00
16.00000 100.000 1,600.00
1150 630-80355 Portable Message Sign Panel 6.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
1155 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 5.000 2.000
Type
yee) EACH 0.500 800.00
1,600.00000 2.500 4,000.00
1160 630-80360 Drum Channelizing Device 250.000 72.500
EACH 20.000 240.00
12.00000 92.500 1,110.00
1165 630-80363 Drum Channelizing Device (With Light) (Flashing ) 25.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
1170  630-80370 Concrete Barrier (Temporary) 7,440.000 841.000
LF 994.000 11,928.00
12.00000 1,835.000 22,020.00
1175 630-80380 Traffic Cone 200.000 75.000
EACH 0.000 0.00
15.00000 75.000 1,125.00
1180 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 45.000 0.000
(Temporary)
EACH 0.000 0.00
1,800.00000 0.000 0.00
1185 630-85041 Mobile Attenuator 506.000 8.000
DAY 4.000 200.00
50.00000 12.000 600.00
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1190 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.000 0.00
280,000.00000 0.000 0.00
1195 700-70010 F/A Minor Contract Revisions 1,521,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70011 F/A Partnering 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70016 F/A Fuel Cost Adjustment 50,000.000 0.000
FA -563.170 -563.17
1.00000 -563.170 -563.17
1210 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70019 F/A Asphalt Cement Cost Adjustment 500,000.000 0.000
FA -379.840 -379.84
1.00000 -379.840 -379.84
1220 700-70021 F/A On-The-Job Trainee 30,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1225 700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70031 F/A INTERIM SURFACE REPAIR 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70034 F/A Obtain Permits 162,500.000 2,272.490
FA 0.000 0.00
1.00000 2,272.490 2,272.49
1240 700-70035 F/A Uniformed Traffic Control (Officer Time 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1245  700-70036 Forced Accounts Provide Security Guard 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 700-70080 F/A Furnish and Install Electrical Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1255 700-70081 F/A Provide Dewatering 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70110 F/A Install /Repair Dewatering Pond Liner 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70130 F/A Repair Field Office 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 700-70190 F/A Electric Service 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 700-70210 F/A Lights (Temporary Lighting) 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1280 700-70255 F/A Water Lines 50,000.000 29,341.620
FA 6,930.390 6,930.39
1.00000 36,272.010 36,272.01
1285 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70587 F/A Hazardous Waste Disposal Hazardous Waste Di sposal 75,000.000 0.000
FA 3,349.630 3,349.63

1.00000 3,349.630 3,349.63
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1300 700-70589 F/A Environmental Health & Safety Management 250,000.000 22,678.250
FA 1,280.080 1,280.08
1.00000 23,958.330 23,958.33
1545 900-00010 Added Item (Hour)/ Additional Construction Surv eying 2.000 2.000
HOUR 0.000 0.00
100.00000 2.000 200.00
1550 202-00250 Rem Pavement Marking SMCO #3 1,136.000 939.000
SF 197.000 394.00
2.00000 1,136.000 2,272.00
1555 607-53172 Fence CL (72 In) SMCO #4 (with Barbed wire) 390.000 0.000
LF 390.000 6,162.00
15.80000 390.000 6,162.00
1560 900-00004 Added Item (Cubic Yard)/ SMCO #5, ABC(Class 6), ton to 2,253.000 0.000
cubic yard
CcY 2,253.000 36,340.89
16.13000 2,253.000 36,340.89
1565  900-00006 Added Item (Dollar)/ Price Reduction - Erosion Control 0.000 0.000
Violation
DOL 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 17,753,758.37 $ 615,447.35 $ 1,117,500.49
CAT NOO0300 0300 F-16-XA (Santa Fe)
1305 202-00400 *Removal of Bridge 1.000 0.050
EACH 0.000 0.00
175,000.00000 0.050 8,750.00
1310 206-00000 Structure Excavation 1,039.000 1,039.000
CY 0.000 0.00
10.00000 1,039.000 10,390.00
1315 206-00100 Structure Backfill (Class 1) 826.000 0.000
CcY 0.000 0.00
30.00000 0.000 0.00
1320 206-00200 Structure Backfill (Class 2) 263.000 0.000
CY 0.000 0.00
15.00000 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1325 206-00360 Mechanical Reinforcement of Soil 826.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1330 206-01781 *Shoring (Area 1) 1.000 0.750
LS 0.000 0.00
23,000.00000 0.750 17,250.00
1335  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,162.000 0.000
TON 0.000 0.00
94.28000 0.000 0.00
1340 420-00102 Geotextile (Erosion Control) (Class 1) 5,228.000 3,874.000
SY 0.000 0.00
3.00000 3,874.000 11,622.00
1345 503-00036 *Drilled Caisson (36 Inch) 352.000 352.000
LF 0.000 0.00
290.00000 352.000 102,080.00
1350 503-00054 *Drilled Caisson (54 Inch) 356.000 356.000
LF 0.000 0.00
420.00000 356.000 149,520.00
1355 506-00218 Riprap (18 Inch) 4,941.000 26.000
CcY 0.000 0.00
62.00000 26.000 1,612.00
1360 509-08100 Provide Temporary Support (F-16-IK) 1.000 0.500
LS 0.000 0.00
5,500.00000 0.500 2,750.00
1365 509-08100 *Provide Temporary Support (F-16-XA) 1.000 0.050
LS 0.000 0.00
400,000.00000 0.050 20,000.00
1370 512-00103 Bearing Device (Type IlI) 8.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
1370 MATERIAL ALLOWANCE BEARING DEVICE F-16-XA 8.000
EACH 0.000 0.00
3,510.64500 8.000 28,085.16
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CAT NOO0300 0300 F-16-XA (Santa Fe)
1375 513-00600 Bridge Drain 6.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
1380 515-00120 *Waterproofing (Membrane) 7,171.000 0.000
SY 0.000 0.00
12.11000 0.000 0.00
1385 518-01006 Bridge Expansion Device (0-6 Inch) 149.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
1390 601-03040 Concrete Class D (Bridge) 2,574.000 0.000
CcY 74.680 41,074.00
550.00000 74.680 41,074.00
1395 601-05050 Concrete Class S50 55.000 0.000
CcY 0.000 0.00
1,100.00000 0.000 0.00
1400 601-40302 *Structural Concrete Coating (Anti-Graffiti) 16,355.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
1405  601-40400 *Structural Concrete Stain 10,178.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1410  602-00020 *Reinforcing Steel (Epoxy Coated) 567,905.000 0.000
LB 15,225.000 12,941.25
0.85000 15,225.000 12,941.25
1410 MATERIAL ALLOWANCE PIER COLUMNS 28,929.998
LB -15,225.004 -8,871.61
0.58270 13,704.994 7,985.90
1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000
LB 1,580.882 921.18
0.58270 1,580.882 921.18
1415 606-10705 *Bridge Rail Type 7 (Special) 44.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
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CAT NOO0300 0300 F-16-XA (Santa Fe)

1420 606-11000 *Bridge Rail Type 10 1,732.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
1425 613-00100 *1 Inch Electrical Conduit 68.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
1430 613-00200 *2 Inch Electrical Conduit 5,465.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
1435 613-72150 Luminaire High Pressure Sodium (Wall Type) (150 Watt) 2.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
1440 618-00002 *Prestressing Steel Strand 16,201.000 0.000
MKFT 0.000 0.00
30.00000 0.000 0.00
1445 618-06032 Prestressed Concrete Slab (Depth Less Than 6 In ches) 47,038.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1450 618-10372 *Precast Concrete U Girder (U72)(Curved) 3,389.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000
LF 200.000 71,426.00
357.13000 200.000 71,426.00

CAT0300 CURRENT AMT $ 6,575,267.72  $ 117,490.82 $ 486,407.49
CAT NOO0303 0303 Walls

1455  206-00000 Structure Excavation 7,131.000 3,607.000
cY 1,523.000 15,230.00
10.00000 5,130.000 51,300.00
1460 206-00100 Structure Backfill (Class 1) 5,336.000 0.000
CcY 0.000 0.00

30.00000 0.000 0.00
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CAT NOO0303 0303 Walls
1465 206-00200 Structure Backfill (Class 2) 567.000 0.000
CcY 0.000 0.00
15.00000 0.000 0.00
1470  206-00360 Mechanical Reinforcement of Soil 1,313.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1475 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
1480 502-11274 *Steel Piling (HP 12x74) 7,904.000 2,487.000
LF 0.000 0.00
45.00000 2,487.000 111,915.00
1480 MATERIAL ALLOWANCE HP 12 x 74 0.000
LF 0.000 0.00
31.96800 0.000 0.00
1480 MATERIAL ALLOWANCE HP 12x74 4,328.000
LF 0.000 0.00
31.96800 4,328.000 138,357.50
1485 504-04420 Precast Panel Facing 3,380.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1490 601-03050 Concrete Class D (Wall) 2,131.000 0.000
cY 376.970 160,212.25
425.00000 376.970 160,212.25
1495  601-40302 *Structural Concrete Coating (Anti-Graffiti) 19,384.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
1500 601-40400 *Structural Concrete Stain 2,155.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1505 602-00000 *Reinforcing Steel 178,430.000 0.000
LB 31,848.000 22,293.60
0.70000 31,848.000 22,293.60
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CAT NOO0303 0303 Walls

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 44,636.992
LB -31,847.989 -14,885.75
0.46740 12,789.003 5,977.58
1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000
LB 39,876.979 18,638.50
0.46740 39,876.979 18,638.50
1505 MATERIAL ALLOWANCE WALL A1 WEST 39,876.979
LB -39,876.979 -18,638.50
0.46740 0.000 0.00
1510  602-00020 *Reinforcing Steel (Epoxy Coated) 35,490.000 0.000
LB 678.000 576.30
0.85000 678.000 576.30
1510 MATERIAL ALLOWANCE WALL A1 WALL A1 WEST 2,892.998
LB -677.999 -395.07
0.58270 2,214.999 1,290.68
1515 605-83002 Geocomposite Drain with Pipe 466.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
1520 606-10705 *Bridge Rail Type 7 (Special) 590.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1525 613-00200 *2 Inch Electrical Conduit 1,788.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00

CAT0303 CURRENT AMT $ 1,890,769.30 $ 183,031.33 $ 510,561.41
CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS

1530 620-00005 Field Office (Special) 1.000 0.500
EACH 0.000 0.00
55,000.00000 0.500 27,500.00
1535 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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CAT NOO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1540 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
CAT 0400 CURRENT AMT $ 70,500.00 $ 0.00 $ 43,000.00

PROJECT TOTAL CURRENT AMT $ 26,290,295.39  $ 915,969.50 $ 2,157,469.39



